

	Q2 2026	Q3 2026	Q4 2026	Q1 2027
Infrastructure & Platform	Google Workspace auth -- hardening May 2026 Gmail + Calendar REST helpers ✓ Apr 2026 prep-client-meeting skill (generalized) ✓ Apr 2026 Vault layout standardization May 2026 Client-repo placement cleanup May 2026 Credential setup automation per client Jun 2026 1Password as default for client secret managemen Jun 2026			
Sales & Outreach	LinkedIn Outreach Engine Apr 2026 Cold Email Campaigns May 2026 Job Board & Ad Prospecting May 2026 Ad Campaigns Jun 2026			
Domain Expert Library	Core Expert Catalog Apr 2026 Expert Marketplace Jun 2026			
Content & Brand	Case Study Library May 2026 Outreach Content Calendar May 2026 Lead Magnets Jun 2026			
Delivery & Operations	Generalized Intelligence Pull Apr 2026 Client Discord Servers May 2026 Pre-meeting brief pipeline May 2026			
Product Development	Pricing Packages May 2026	Self-Serve Agent Builder Jul 2026		
Hermes Platform	Profile template library for six agent roles ✓ May 2026 Multi-tenant chat surface Jun 2026 Observability -- OTel traces + Langfuse Jun 2026	laC for Hermes runtime Jul 2026 Client onboarding flow Aug 2026		
Client commitments	Fish Group: Phase 1 workflows (WF-001 to WF-005) Jason Diaz (PMC / BioReg / TTTS): TTTS (Therapeutic Technology Showcase) Jason Diaz (PMC / BioReg / TTTS): Intake session	Fish Group: WF-002 Daily Cash Position prototype Jason Diaz (PMC / BioReg / TTTS): Archon push access for gblack686 Patrick Bauer: Move checkout from gbauto/clients/pbauer to gbauto/pbauer		

Planned

In progress

Completed

Blocked

Client

Last updated: 2026-05-18

gbautomation.xyz/roadmap (planned)